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Request early submittal of Pond Water Interim Measures/Interirm Remedial Action
Decision Document

Ned Hutchins, Acting Associate General Manager
Environmental Restoratton Management
EG&G Rocky Flats, Inc

The U S Department of Energy/Rocky Flats Office (DOE/RFO) 1s requesting from
EG&G, Inc an early submuttal of the Prelimmary Draft Pond Water Management
Interim Measures/Interim Remedial Action (IM/IRA) Decision Document from 1ts
revised draft schedule of December 15, 1993, to November 22, 1993 The
Environmental Protection Agency and the Colorado Department of Health have
incorporated an Interagency Agreement milestone without DOE/RFO concurrence for
the submuttal of the Draft Pond Water IM/IRA document by November 22, 1993 In
order to facilitate further discussions with the regulators on the issues of the
appropriateness of the IM/IRA request, and dictated milestones, we will release the
document as 1t stands to the agencies

DOE/RFO 1s fully aware that this Prelminary Diaft IM/IRA document has not
undergone any mternal review from EG&G, DOE/RFO, and DOE/HQ The
November 22, 1993, deadline imposed by the regulatory agencies has impacted our
goal of attaining a quality, technically defensible document Despite this, DOE
understands that EG&G and 1ts subcontractor has made considerable effort in
developing a thorough Preliminary Draft IM/IRA document for pond water
management For now, a concurrent review of the Preliminary draft document will
occur with the regulatory agencies, DOE/RFO, DOE/HQ, and EG&G DOE has
requested comments on the preliminary draft document by December 17, 1993, and
has requested a meeting with the regulatory agencies for December 20 or 21, 1993, to
jontly finalize a schedule for the IM/IRA document

DOE would like to acknowledge EG&G and 1ts subcontractor for their expedited
efforts in order for DOE to meet the November 22, 1993, milestone Special
acknowledgment goes to Wanda Busby, Tye DeMass, Georgene Porter, and their
technical and editorial staff + Also special thanks to their subcontractor, Wright Water

Engineers, Inc
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Contact Norma I Castaneda at extension 4226, or Gail Hill at extension 3424 1f you
should have any further questions regarding this draft IM/IRA document

WM

Martin H"McBride
Acting Assistant Manager
Environmental Restoration
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